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Eastern Flow Path

L-8 FEB
Inflow spillway – complete and operational

Outflow pump station in construction, nearing completion

Contractor has started filling the FEB

L-8 Divide Structure
In construction

STA-1W Expansion #1
Final design complete, project out for bid

S-375 Structure Expansion (G-716)
Final design complete, project out for bid

S-5AS Divide Structure
In construction

G-341 Related Improvements
L-16 Bolles East Canal Phase 1 Segment 1 - In design

Central Flow Path

A-1 FEB
Construction substantially - complete

Final structure inspections – complete

Initial filling - commenced

Western Flow Path

Projects to begin in 2018

Additional Components

Science Plan
Eight STA related research projects on going to improve treatment performance

Sub-Regional Source Control
Project planning for FY15 is ongoing

Two new source control projects are underway

Mecca - Replacement Feature
In design
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Eastern Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

S-5AS Divide: Initiate Construction 10/1/2014 9/15/2014 +15

L-8 Divide: Initiate Construction 10/1/2016 9/15/2014 +745

L-8 FEB: Construction Status Report 3/1/2015 2/26/2015 +2

S-375 Structure Expansion: Complete Design 7/30/2015 7/22/2015 +8

STA-1W Expansion #1: Complete Design of
STA

7/30/2015 6/22/2015 +37

Central Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

A-1 FEB: Construction Status Report 3/1/2015 2/26/15 +2

Western Flow Path Milestones
Project Deadline Date submitted *Days +/- Status

Projects to begin in 2019

* + = days ahead; - = days behind


